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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending September 30, 2009 
 
Cooperative Agreement Number: H8R07060001 
Task Agreement Number: J8R07060012 
 
Monitoring and Evaluation of Sensitive Wildlife at  
Lake Mead National Recreation Area 
 
Executive Summary 
 
Project 1. Relict Leopard Frog Monitoring, Management, and Research 
 All milestones and deliverables associated with this MSHCP project are on schedule 
 Mark-recapture surveys scheduled for fall have been initiated   
 Two potential sites for translocations were visited to assess water availability 
 Coordination continues on an upcoming translocation 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 All MSHCP milestones and deliverables are on schedule 
 An annual project review presentation was given to Clark County 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 This MSHCP project is on schedule for all milestones and deliverables  
 Monitoring of Peregrine falcon 2009 breeding activities has been completed 
 Annual project review and presentation given to Clark County  
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 Project is on schedule for all associated MSHCP milestones and deliverable 
 Field surveys completed for targeted species at historical sites for the 2009 season 
 Field surveys completed for intensive area searches for the 2009 season 
 Draft conceptual models completed for the nine bird species, currently in review 
 Annual project review and presentation given to Clark County  
Project 5. Desert Tortoise Monitoring and Management.  
 Efforts for this project have been completed under this task agreement (as modified) 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 Ten surveys were conducted on Lakes Mead and Mohave 
 Surveys efforts under the shorebird project have been completed 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development. 
 Data processing and field components have been completed under this task agreement 
Other Activities.   
 Assistance provided for bighorn sheep captures in the River Mountains. 
 
Program Activities 
 
The task agreement was awarded to the University of Nevada, Las Vegas (UNLV) on October 1, 
2006.  Research, monitoring, and management activities are conducted primarily by UNLV Public 
Lands Institute (PLI) employees.  During the quarter ending on September 30, 2009, activities that 
have occurred toward meeting actions in the statement of work are described below.  
 
Note that several of the projects cover agreements between Clark County and Lake Mead National 
Recreation Area (LAME) under the Multiple Species Habitat Conservation Plan (MSHCP).  To 
assist the NPS with reporting requirements and in consultation with Mr. Ross Haley (Task 
Agreement ATR) and Mr. Kent Turner (LAME Resource Management Chief), the format for 
reporting on several of these projects has been modified to match Clark County quarterly report 
requirements.     
 
Hiring and Student Opportunities 
 
We have continued an hourly contract for an undergraduate student to assist part-time mostly on 
songbird surveys and data entry.   
 
Project 1. Relict Leopard Frog Monitoring, Management and Research 
 
The MSHCP project titled ‘Relict Leopard Frog Monitoring and Management’ (2005-NPS-476-P) 
was initiated on September 4, 2007.  The following information has been formatted to meet Clark 
County quarterly report requirements.  
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project.  All milestones and deliverables for this 
quarter have been accomplished as summarized below or reported previously.  
 
Deliverable 16. Quarterly Progress Report 
 
A quarterly report summarizing efforts through June 30, 2009 was submitted to Clark County. 
  
Other activities 
 
As previously report, Milestone 12, End of Translocation Program Field Season, scheduled for 
this quarter was completed early, as reported previously. 
 
Mark-recapture surveys at one site scheduled for the fall were initiated this quarter (efforts 
towards Milestone 18).   
 
Site visits were conducted at two springs to assess water conditions as part of potential 
translocation efforts, and coordination activities with federal and state agencies continued on 
an upcoming translocation (efforts towards Milestone 19).   
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
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QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
None.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 14 quarters (some partial) that constitute this project and 8 have been 
completed; therefore, approximately 64% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen other than that previously reported.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly report (Deliverable 16) 
2. Field observations on population size based on mark-recapture surveys (action on 
Milestone 18) 
3. Field observation regarding potential translocation sites (action on Milestone 19) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kick-off and Training Meeting:  completed 
Milestone 3.   Start of Coordination of Habitat Management Activities: completed 
Milestone 4.   Start of Collaboration and Oversight of Population Estimation at Targeted 
 Springs:  completed 
Milestone 5.   Start of Assessment and Coordination of Compliance for Future 
 Translocation Sites: completed (progress continuing) 
Milestone 6.    Start of Translocation Program (2008) Field Season: completed  
Milestone 7.    Start of (2008) Monitoring Survey Field Season: completed 
Milestone 8.    End of (2008) Translocation Program Field Season: completed 
Milestone 9.  End of (2008) Monitoring Survey Field Season: completed 
Milestone 10.   Start of Translocation Program (2009) Field Season: completed 
Milestone 11.   Start of (2009) Monitoring Survey Field Season: completed 
Milestone 12.  End of Translocation Program Field Season: completed 
Milestones13– 21.   Pending  
 
Deliverable 1.  Quarterly Progress Report:  completed 
Deliverable 2.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Progress Report:  completed 
Deliverable 5.   Quarterly Progress Report:  completed 
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Deliverable 6.  Quarterly Progress Report:  completed 
Deliverable 7.  Quarterly Progress Report:  completed 
Deliverable 8.  Host RLFCT meeting: completed  
Deliverable 9.   Written Annual Report to RLFCT of Conservation Actions: completed 
Deliverable 10.  Annual Project Review Presentation: completed 
Deliverable 11.   Quarterly Progress Report:  completed 
Deliverable 12.   GIS and Data Transfer to County: completed 
Deliverable 13.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14.  Quarterly Progress Report:  completed 
Deliverable 15.   Host Relict Leopard Frog Meeting: completed 
Deliverable 16.  Quarterly Progress Report: completed 
Deliverable 17.  Biennium Progress Summary Report: completed  
Deliverable 18.  Quarterly Progress Report: in progress 
Deliverable 18–34. Pending  
 
 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 
A summary of products for this project as described in the task agreement are provided below. The 
milestones and deliverables described for this project are associated with the MSHCP projects 
titled, ‘Bald Eagle Monitoring’ (2005-NPS-476-P) and the associated project ‘Bald Eagle 
Modeling’ (2005-NPS-609B-P).  These projects were initiated on January 2, 2008.  The following 
information has been formatted to match the quarterly report requirements of the Clark County 
MSHCP.      
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for the project, Bald Eagle Monitoring.  Also included herein 
is reporting on milestones and deliverables for the associated project, Bald Eagle Modeling 
(2005-NPS-609B-P).  All milestones and deliverables scheduled for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 12. Quarterly Progress Report 
 
A quarterly report summarizing efforts for the period ending on June 30, 2009 was submitted 
to Clark County. 
 
Deliverable 14. Annual Project Review Presentation 
 
On August 12, 2009 a formal annual review presentation was provided to Clark County.  This 
presentation included information on the annual winter counts and preliminary results on 
modeling efforts for habitat suitability.    
 
Other Activities.   
 
A draft final report summarizing winter count data collected under this project is nearing 
completion.   
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Further efforts were also made on modeling bald eagle use of lake shores.   
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered during this quarter.  
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 12 quarters, and 7 quarters have been completed; therefore, 
approximately 58% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly Progress Report (Deliverable 12) 
2. Annual Project Review Presentation (Deliverable 14) 
3. Writing and summary analysis towards a final report on winter counts (actions on 
Deliverable 20) 
4. Efforts on modeling bald eagle use of lake shores (actions on Project, 2005-NPS-609B-P) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
For Project, 2005-NPS-540-P 
 
Milestone 1.   Contract Awards and Mobilization: completed  
Milestone 2.    Project Kickoff & Training Meeting: completed  
Milestone 3.    Conduct 2008 Bald Eagle Count: completed 
Milestone 4. Conduct 2009 Bald Eagle Count: completed 
Milestone 5.   Not initiated 
 
Deliverable 1.   Work Plan: completed 
Deliverable 2.   Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Report: completed 
Deliverable 5.     Quarterly Report: completed 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
5
Deliverable 6.  Quarterly Report: completed 
Deliverable 7. Annual Project Data (2008 Data): completed 
Deliverable 8.  Annual Project Review and Presentation: completed 
Deliverable 9.  Quarterly Report: completed 
Deliverable 10.  Quarterly Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: completed 
Deliverable 13. Quarterly Progress Report: in progress 
Deliverable 14.  Annual Project Review Presentation: completed 
Deliverable 15-21.  Pending  
 
For Project, 2005-NPS-609B-P 
 
Milestone 1.    Contract Awards and Mobilization: completed  
Milestone 2.    Not initiated 
 
Deliverable 1.    Detailed Timeline: completed 
Deliverable 2.    Data Management Plan: completed 
Deliverable 3.  Annual Project Data Transfer: completed 
Deliverable 5.  Habitat Suitability Model: in progress 
Deliverable 6.  Habitat Suitability Map: in progress 
Deliverable 8.  Verbal Report (if requested): completed 
Deliverable 4,7.   Not initiated 
 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 
The MSHCP projects titled ‘Peregrine Falcon Monitoring and Evaluation (Falco peregrinus)’ 
(2005-NPS-475-P) and the associated project ‘Peregrine Falcon Modeling’ (2005-NPS-609C-P) 
were initiated on March 3, 2008.  The following information has been formatted to meet Clark 
County quarterly report requirements. 
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project and covers actions conducted on the associated 
project, 2005-NPS-609C-P, which covers technical aspects of this project.  All deliverables for 
this quarter were accomplished, as summarized below.   
 
Deliverable 12.  Quarterly Progress Report 
 
A report for the quarterly period ending on June 30, 2009 was submitted to Clark County.  
 
Deliverable 14.  Annual Project Review Presentation 
 
A presentation of peregrine falcon monitoring and modeling projects was given to the Clark 
County science panel on August 12, 2009. 
 
Milestone 6.  Complete Peregrine Falcon Monitoring 
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Monitoring of peregrine territories during the breeding season was completed this quarter.   
 
Other Activities.   
 
Efforts on data summary and analysis for final reports were initiated this quarter.    
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter. 
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 9 quarters (some partial) that constitute this project and 7 quarters 
have been completed; therefore, approximately 78% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen. 
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.   
 
QUESTION 7:  What was produced during the reporting period? 
 
1. A quarterly report (Deliverable 12) 
2. Observations on peregrine reproductive efforts and breeding success during 2009 
(Milestone 6) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project, 2005-NPS-475-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.  Project Kick-off and Training Meeting:  completed 
Milestone 3.  Begin Peregrine Falcon Monitoring:  completed 
Milestone 4.   Complete Peregrine Falcon Monitoring:  completed 
Milestone 5. Begin Peregrine Falcon Monitoring: completed  
Milestone 6. Complete Peregrine Falcon Monitoring: completed 
Milestone 7: Pending 
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Deliverable 1.  Quarterly Progress Report: completed 
Deliverable 2.  Annual Work Plan: completed  
Deliverable 3. Detailed Timeline: completed 
Deliverable 4.  Data Management Plan: completed 
Deliverable 5. Quarterly Progress Report: completed 
Deliverable 6. Quarterly Progress Report: completed 
Deliverable 7. Annual Project Review Presentation: completed 
Deliverable 8. Quarterly Progress Report:  completed 
Deliverable 9. Annual Project Data: completed 
Deliverable 10. Quarterly Progress Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: completed 
Deliverable 13. Quarterly Progress Report: in progress 
Deliverable 14. Annual Project Review: completed 
Deliverable 15-21: Pending 
 
Project, 2005-NPS-609C-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2:   Pending 
 
Deliverable 1.  Detailed Timeline: completed 
Deliverable 2.  Data Management Plan: completed 
Deliverable 3. Draft Conceptual Model: completed 
Deliverable 4. Annual Project Data: completed 
Deliverable 6. Oral Report: completed 
Deliverable 5,7-10:  Pending 
 
 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 
The following information summarizes efforts under the MSHCP projects titled ‘Historical and 
Current Assessment of Six Covered and Three Evaluation Bird Species’ (2005-NPS-542-P) and the 
associated project ‘Conceptual and Habitat Models for Six Covered and Three Evaluation Bird 
Species’ (2005-NPS-609A-P).  The information has been formatted to match the quarterly report 
requirements of the Clark County MSHCP. 
 
QUESTION 1:  What did you accomplish during this reporting period?  How did these 
accomplishments help you reach the goal of your project?  If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan submitted for this project.  Also reported here are actions 
conducted on the associated project, 2005-NPS-609A-P that covers technical aspects of the 
overall project.  All milestones and deliverables identified for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 16.  Quarterly Progress Report  
 
A quarterly report summarizing efforts for the period ending on June 30, 2009 was submitted 
to Clark County. 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
8
 
Deliverable 17.  Annual Project Review Presentation (also a deliverable for project 609A)  
 
On August 12, 2009, a formal annual review presentation was provided to Clark County.  This 
presentation included information on intensive area surveys, surveys conducted at targeted 
historic sites, and on modeling efforts.     
 
Milestone 8. Complete Targeted Surveys (2009 season) 
 
We completed targeted surveys of historical observation sites for the 2009 field season. 
Surveys were performed at 44 historical locations, with habitat and condition assessments 
performed at all these locations. 
 
Milestone 9.  Complete Intensive Area Surveys (2009 season) 
 
Intensive bird surveys at four sites in and around LMNRA were finished this quarter.  Surveys 
were conducted at one site 10 times and at the other three sites 9 times, for a total of 37 
surveys.  All data for these surveys has been entered into databases, and a quality assurance of 
these data has been performed.  Vegetation-habitat assessments at these sites are scheduled for 
this coming quarter.    
 
Activities associated with Project 2005-NPS-609A-P 
 
Draft conceptual models for the nine bird species were completed this quarter and are under 
review.  Efforts continue on the habitat-modeling portion of this project. We are currently 
working on write-up of our intensive modeling efforts for the Le Conte’s thrasher.  
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered. 
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 13 quarters, 8 quarters have been completed; therefore, by this 
assessment approximately 62% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
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QUESTION 7:  What was produced during the reporting period? 
 
1. Complete Targeted Surveys 2009 (Milestone 8) 
2. Complete Intensive Area Surveys 2009 (Milestone 9)  
3. Quarterly Progress Report (Deliverable 16) 
4. Annual Project Review Presentation (Deliverable 17)  
5. Draft conceptual models for the nine bird species  
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project 2005-NPS-542-P 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kickoff & Training Meeting: completed 
Milestone 3.   Begin Review and Compilation of Historical Data: completed 
Milestone 4.    Begin Intensive Area Surveys: completed 
Milestone 5.        Complete Intensive Area Surveys (2008 season): completed 
Milestone 6 .  Begin Targeted Surveys (2009 season):  completed 
Milestone 7.     Begin Intensive Area Surveys (2009 season): completed 
Milestone 8.    Complete Targeted Surveys (2009 season): completed 
Milestone 9.  Complete Intensive Area Surveys (2009 season): completed 
Milestone 10-15:  Not initiated 
 
Deliverable 1.   Annual Work Plan & Detailed Timeline: completed 
Deliverable 2.   Data Management Plan: completed 
Deliverable 3.   Quarterly Progress Report: completed 
Deliverable 4.    Draft Detailed Field Study Design and Protocol: completed 
Deliverable 5.    Final Detailed Field Study Design and Protocol: completed 
Deliverable 6.   Quarterly Progress Report: completed 
Deliverable 7.      Quarterly Progress Report: completed 
Deliverable 8.  Annual Project Review and Presentation: completed 
Deliverable 9.           Quarterly Progress Report: completed 
Deliverable 10.  Written and Oral Reports: completed 
Deliverable 11.  Quarterly Progress Report: completed 
Deliverable 12.   GIS and Data Transfer: completed 
Deliverable 13.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14.   Quarterly Progress Report: completed 
Deliverable 15.  Biennium Project Summary: completed 
Deliverable 16.   Quarterly Progress Report: completed 
Deliverable 17.  Annual Project Review Presentation: completed 
Deliverable 18.  Quarterly Progress Report: in progress 
Deliverable 19-30.   Not initiated 
 
Project 2005-NPS-609A-P 
 
Deliverable.  Data Management Plan: completed 
Deliverable.  Verbal Report (if requested): completed 
Deliverable.  Annual Bird Expert Team Meeting: completed 
Deliverable.  Annual Report: completed 
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Deliverable    Draft Conceptual Models: in progress 
Deliverable   Draft Habitat Suitability Models: in progress 
 
 
Project 5. Desert Tortoise Monitoring and Management 
 
Deliverables and reporting for compliance monitoring described for Phase I of the task agreement 
have been completed.  No other activity for this project is planned under the task agreement (as 
modified).  
 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 
The following information summarizes products as described in the task agreement.  This is not an 
MSHCP project, thus the information herein is not presented in the format associated with those 
reporting requirements. 
 
Following a discussion with Kent Turner and Ross Haley (NPS), field efforts were ended this 
quarter on shorebird monitoring under this project.  Efforts are underway to summarize and analyze 
data for a final report.   
 
Monthly inventory and monitoring surveys – Monthly inventory and monitoring surveys on 
lakes Mead and Mohave were completed in mid-August, bringing the field component of this 
project to a close.  Ten surveys were completed on the intensively monitored sites prior to 
completion of the project (Table 1).  All data collected during these surveys were entered into a 
database.  No breeding evidence from Snowy Plovers was detected this year. 
 
Table 1. Survey sites and numbers of surveys conducted for aquatic and shorebirds on Lakes 
Mead and Mohave since March 2004 and during the current quarter. 
 
 Number of Surveys 
Lake and Site Mar. 04 – Jun. 09 Jun. 09 – Sep. 09 
Lake Mead   
Las Vegas Bay     67 1 
Muddy River 65 1 
Virgin River 65 1 
Grand Wash 47 1 
Bonelli Bay 12 0 
Misc. sites 13 0 
Lake Mohave   
Arizona Bay 65 1 
Nevada Bay 65 1 
Willow Beach 62 2 
Black Canyon 18 2 
Misc. sites 15 0 
Total 494 10 
 
 
Water Grab samples – No water samples were requested this quarter.  
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Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development  
 
Major elements of this project in the form of data retrieval, data management, and associated field 
efforts, have been completed.  No requests for additional efforts on this project were made this 
quarter.   
 
 
Other Activities Conducted Under or Associated With the Task Agreement  
 
Personnel Development – 
 
In efforts to improve his knowledge on raptor ecology, Mr. Barnes assisted a raptor specialist, 
Mr. Chris Briggs, during his personal time on July 8-13, 2009.  The work was part of ongoing 
studies of breeding Swainson’s Hawks in north-central California.   
 
Technical Assistance and Regional Coordination –  
 
At the request of NDOW, Dr. Jaeger, Joe Barnes and Dawn Fletcher participated over several 
days in August on bighorn sheep captures in the River Mountains.   
 
At the request of the BOR, Dawn Fletcher assisted with target banding efforts on birds.   
 
Presentations, Professional Outreach  –  
  
Dr. Jaeger attended the American Society of Herpetologist and Ichthyologists meeting in 
Portland, OR on July 22-27, 2009.  He coauthored the following talk: “Does climatic change 
promote niche evolution?  A case study of the desert horned lizard (Phrynosoma platyrhinos)” 
Jezkova1 T, Jaeger JR, Riddle BR.   
 
Submitted by: 
                                              10/1/2009 
Margaret N. Rees, Project Administrator  Date 
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